SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:51AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 1233 . y 806 . 19-Aug 2014.1 Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Brignano, Bob Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast am, partly cloudy pm

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .
The status of the 2 test rigs in this current phase of the Townsend Test (Test 1V) is as follows:

Rod 18 (Dry 2008 Rod, ID S1-A7, Bottom): At 0.30 Fu

Rod 19 (Dry 2008 Rod, ID S2-H6, Bottom): At 0.30 Fu

ABF Engineer Kelvin Chen is working part time in the office on CCO 314.

There is no work in the field today on CCO 314. TR’s 18 & 19 are currently under load, and today is not a
tensioning step day. ABF is working in the field at the Pier 7 warehouse area, working an 8-hour shift 0600
through 1430. The non-CCO 314 operations elsewhere at the Pier 7 warehouse area are not covered by
this diary.

VGO is working offsite to produce the morning and evening data reports. From VGO in the Bay Area
today are Dave Van Dyke and Mattea.

A 7TkW generator — Whisperwatt 7000 — ABF ID 002343 is on idle/standby at the test rig work area. A
40kW generator — MQ Power 40 — ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic
Pump for running the jacks is on idle/standby at the test rig work area.

Note that there is k-rail at this work area. All the remaining k-rail at the CCO 314 test rig site is State
owned. There are 20 pieces of 10’ bought k-rail. Of the 20 pieces, 16 are installed in test rigs and 4 are
spare/extra k-rail.

To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:

1 each 4'x20’ crane mat (1 x 80 LF)

1 each 5'x19’ crane mat (1 x 95 LF)

2 each 5'x20’ crane mats (2 x 100 LF)

2 each 5'x16’ crane mat (2 x 80 LF)

~64 LF additional 12x12’s

Total 12x12’s quantity = 599 LF ~ 600 LF

The agreed extra work with ABF is as follows:
12x12 timber - 600 LF
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 1233 Date: 19-Aug-2014 Tuesday

INSPECTOR OT REMARK:

Office 2 hours: ABF is working a shift at the Pier 7 warehouse area between 0600 and 1430. | am in the
field for a portion of the ABF shift. Then, late in the day, | am in the office for various work related to A354
Grade BD bolts and rods, including addressing EWB'’s due soon for this month’s estimate. My shift is
0600 to 1630 and my OT is 1430 to 1630.
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